
Project Completion Summary

Project Title: Traffic Signal at Serfas Club and Rancho Corona –

Project No. 2015-07

Location: Serfas Club Drive and Rancho Corona Drive

Description: Install a new traffic signal on Serfas Club Drive at Rancho Corona

Drive. The new traffic signal required the modification of an

existing retaining wall and ADA improvements to the intersection.

The project also included traffic calming on Serfas Club Drive by

restriping the roadway. The new traffic signal is jointly owned by

the City of Corona and the County of Riverside.

Schedule: Construction started in September 2016 and was completed in

May 2017.

Project Cost: $ 280,225.68

Funding: Developer Impact Fees
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